
Objective
The objective of this audit was 
to determine whether the City is 
effective and efficient at coordinating 
and delivering capital projects that 
meet identified needs.

Background
This report focuses on the project 
management, quality management, 
and construction inspection services 
that the Public Works Department 
uses to deliver capital projects. 

We also address aspects of the 
vendor evaluation process, managed 
by the Capital Contracting Office. 
The Office is located within the City’s 
Financial Services Department. 
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What We Found
Public Works did not consistently follow processes designed to contain costs 
and ensure the quality of capital projects. Flaws in the process for assessing 
contractor performance may affect the quality of future capital projects, and 
departments are dissatisfied with the rate and quality of project updates.

Public Works did not consistently follow processes designed to contain costs 
and ensure the quality of capital projects. 

• Tested projects frequently did not go through the entire quality 
management review process, which may lead to avoidable cost increases 
during construction. More recent projects are more likely to have gone 
through the final stages of review. Staff and management reported 
frustration with the length of the process, saying that it has been 
intentionally disregarded for high priority projects, such as the New Central 
Library.

• Project managers regularly allowed contractors to complete work outside 
the scope of the original contract before change orders are approved. The 
City must pay for this work, regardless of whether the price is appropriate 
or the work is necessary. As an example, the City approved a change order 
for the Waller Creek Tunnel that included $66,500 in already completed 
work. 

• Capital projects often exceeded their initial cost estimates by large margins. 
Examples include the recent City Hall renovations (467% increase) and the 
Shoal Creek Storm Drain Improvements (700% increase). Although many 
factors affect the final cost of a project, inaccurate estimations may affect 
funds available for future projects. 

• Construction inspectors did not always complete required elements of their 
logs. This may affect the overall quality of finished work, or the City’s ability 
to pursue legal action if the work is insufficient. 

Continued on next page.

For the full report, visit http://www.austintexas.gov/page/audit-reports.
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What We Recommend
• Public Works review, update as necessary, and enforce its  quality management, change order, and cost estimation 

processes;

• Public Works review, update as necessary, and enforce its documentation requirements for construction 
inspectors;

• Public Works and the Capital Contracting Office continue to work together to improve its vendor evaluation 
process and reduce barriers to incorporating constructive feedback, including documenting sub-contractor 
performance; and

• Public Works work with stakeholders to develop an effective project management tool, or improve existing tools, 
to increase coordination and project manager efficiency. 
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What We Found, Continued
The City’s process for assessing contractor performance on capital projects discourages constructive feedback and 
lacks nuance, which may affect the procurement and quality of future capital projects.

• Virtually all evaluations of professional services and construction contractors result in perfect scores, which may 
make it more difficult for new contractors to compete. The lack of constructive feedback is due to aspects of the 
form itself. Legal settlements the City has entered into may also influence evaluations. The Capital Contracting 
Office recently improved the vendor evaluation process, but some areas for improvement remain.

Although Public Works recently improved their communication with sponsor departments, departmental staff are 
still dissatisfied with the rate and quality of project updates. 

• Departments are not satisfied with the frequency of project updates they receive in eCAPRIS, the City’s project 
management system. Project managers do not consistently update eCAPRIS, and some managers maintain shadow 
systems for project management due to frustration with eCAPRIS. 
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